
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 Project Limits MP84 to MP104 LE & LW N/A

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 9/20/2021 8/25/2021

Inspector Date Reviewed by Date
T. Rushton 9/20/2021 Todd Dellinger 11/17/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 11/18/2021 n/a No



B.I.#61 - Portable Changeable Message Sign - HR - Grp-2 & 4

                                   NOTE:  PCMS Board(s) being utilized on the Project.
           This Operation was for coverage of the continuing Night

                                                Shift performing B.I.#13 - Roadway Ex. Incl. Haul and for 
                                                Re-establishing median slope and drainage areas on-site 
                                                @ BR90/154 & BR90/140 Work Zones. Contractor set up  
                                                Traffic Control per Plan Sheets (TC-1 & TC-3) Inspected by
                                                T. Rushton WSDOT.

PCMS #121 & PCMS #123

            ( Per the FNR in the Est.38 file, this is a correction of underpayment to the dates below) 

                                 **8/23 - E/B = 5.0 Hrs                               **9/7 - E/B = 8.0 Hrs 
                       *8/24 - E/B = 2.0 Hrs                               **9/8 - E/B = PAID
                     **8/25 - E/B = PAID                                   **9/9 - E/B = PAID
                     **8/26 - E/B = PAID                                 **9/10 - E/B = PAID
                     **8/27 - E/B = PAID                                **9/13 - W/B = PAID
                     **8/30 - E/B = PAID                                 **9/14 - E/B = PAID
                     **8/31 - E/B = PAID                                 **9/15 - E/B = PAID
                       **9/1 - E/B = PAID                                 **9/16 - E/B = PAID
                       **9/2 - E/B = PAID                                 **9/20 - E/B = PAID 
                       **9/6 - E/B = PAID                                **9/20 - W/B = 0.5 Hrs (See Below)

 ( 9/20 - W/B was Previously Paid for 8.5hrs, Traffic Control Summary Revealed                 
               underpayment of 0.5hrs. Ok to Pay 0.5hrs)

*Grp-2 Total Hours = 2 Hrs 
**Grp-4 Total Hours = 13.5 Rounded to whole Number = 14

                                                                           Total =  16 Hrs 

                                                     OK to  PAY = 16 Hrs

                       (See Attached Contractors Daily Report of Traffic Control - Summary)

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0061 HR 



DOT Form IP 422-635ER EF
       Revised 4/2009

PORTABLE CHANGEABLE 
MESSAGE SIGN 

2 9/20/21 2 1189 EK 11/18/21 DAL 11/18/21 39

0061 PORTABLE CHANGEABLE 
MESSAGE SIGN 

4 9/20/21 HR 14 1190 EK 11/18/21 DAL 11/18/21 39

Attachments

C9214 Traffic Control 
Summary 8-23-21.pdf
Adobe Acrobat Document
850 KB

C9214 Traffic Control 
Summary 8-24-21.pdf
Adobe Acrobat Document
835 KB

C9214 Traffic Control 
Summary 9-7-21.pdf
Adobe Acrobat Document
2.03 MB

C9214 TCS Summaries 
8-25 to 9-20.pdf
Adobe Acrobat Document
4.27 MB














































































